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The Pentagon Memorial Park construction has begun.  The concrete foundation for the park is well 
underway.   Already, the reservation utilities are relocated and the engineered fi ll is compacted. The 
layout for the perimeter bench, Age Wall, and Age Lines began in mid April.  During the month of 
May, construction activities included Age Line by Age Line concrete pier forming and pouring. Con-
currently, the construction team is preparing to complete the transformer relocation in early June. 

Similiar to other PENREN construction efforts, the Memorial Project is also focusing on sustain-
ability.  The project’s sustainable efforts include: site development through reclaimed land de-
velopment and its proximity to mass transportation; and in high effi ciency through low impact 
mechanical, electrical, and plumbing (fountain) systems.  Additionally, the Memorial project 
teams are tracking erosion and sediment control, stormwater management, and light pollution 
reduction. The LEED™ credits achieved from this project will contribute to the overall Pentagon 
Reservation certifi cation.

A view of the northeast corner of the the Pentagon Me-
morial. The form work for concrete piers are assembled 
and ready for setting.  

A view of the northwest corner of the Memorial. A fi eld-en-
gineer verifi es pier formwork and rebar ready for concrete 
pour of the Memorial’s foundation. (NW corner of Memo-
rial)

The work for the engineer fi ll (soil deposit) that began in January 2007 (right).


